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CERTIFIED MAIL, RETURN RECEIPT REQUESTED

California Environmental Protection Agency
Department of Toxic Substances Control, Region 4
Attn: Mr. John Scandura
Chief Office of Military Facilities
Southern California Operations
5796 Corporate Avenue
Cypress, CA 90630

RE: Federal Facility Agreement Schedule, Marine Corps Air Station (MCAS) EI Toro

Dear Mr. Scandura:

This letter is to request changes to the MCAS EI Toro Federal Facility Agreement (FFA)
Appendix A Schedule for primary documents. Operable Unit (OU) -2A (Site 24 Vadose
Zone) requires revised milestone deliverable dates for the draft Remedial Design (RD),
draft Construction Quality Assurance and Control Plans and draft Contingency Plans.
Enclosure (1) presents a detailed schedule of revised FFA milestones. These extension
requests are made pursuant to Section 9.2 (g) of the FFA.

OU-2A (Site 24 Vadose Zone)
Earlier this year the RD of the Site 24 vadose zone Soil Vapor Extraction (SVE) system
was procured. Since then we have been progressing with the RD, Quality Assurance and
Control Plan, and the Contingency Plan efforts, as well as coordination of the SVE
treatment portion of the system with Norton Air Force Base.

There are two key reasons for our extension request:

a. Future use of the property around site 24 is a high priority for the LRA. Early
coordination with LRA staff on the RD for the placement of SVE equipment and
associated piping.

b. Efforts to bring the Norton SVE treatment system and associated operation and
maintenance documentation over to MCAS EI Toro have been much slower
than originally anticipated. The scheduled transfer and setup of Norton
components are now expected to be completed late this calendar year; the
previous timeline was the summer of 1998. The delays are the result of internal
Air Force procurement requirements.
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The value of increased early coordination with the LRA is considered good cause for the
delay. The additional requirements for coordination with the Air Force were not originally
anticipated. The increased value of securing the equipment outweighs the minor delay in
adjusting the FFA schedule. We propose new dates for the draft RD, draft Construction
Quality Assurance and Control Plans, and draft Contingency Plan for OU-2A (Site 24
Vadose Zone) to August 11, 1998, and the draft Project Closeout Report to April 22. 2002.
The proposed dates will add an additional three months to the previous completion dates
of May 11, 1998 and January 17, 2002.

The revised schedule will allow for timely coordination and use of the Norton SVE
treatment system into our remedial action.

If you have any questions, or need additional information, please call me at (714) 726
3470, or Mr. Andy Piszkin, Lead Remedial Project Manager, Southwest Division. Naval
Facilities Engineering Command. BRAC Operations Office at (619) 532-4159.

Sincerely,

OvttJ/£ Oi1J U

!.JOs'EPH J~~~
Base Realignment and Closure
Environmental Coordinator
By direction of the
Commanding General

Enclosure: 1. Appendix A FFA Schedule of Submittals

Copy to:
Mr. Glenn R. Kistner, U.S. EPA
Ms. Patricia Hannon. Santa Ana RWQCB
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Blind Copy to:
Ester Rodriguez, MCAS EI Taro (1AU)
5600/5601
56MC
56MC.JJ
56MC.AP
56MC.BL

Writer: J. Joyce, SWDIV 56MC.JJ, 532-4157
Typist: N. Lilley, SWDIV 564.NL, 5/6/98
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APPENDIX A
MCAS El Taro Schedule
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4 May 1998

Change in
Dates

New
Completion Dates

No Change
No Change
No Change
No Change
No Change
No Change
No Change
No Change
No Change
No Change

Current

Completion Dates
7 May 93
9 Nov 93

30 Dec 94
15 Oct 95
9 Aug 96

11 Oct 96
15 Ian 98
18 Dec 95
24 Aug 98

3 lun 99

Operable Unit (OU)-I: Site 18
Phase I Tech Memo
Draft Phase II Work Plan
Draft Remedial Investigation
Draft Interim Action Feasibility Study
Draft Final Interim Action Feasibility Study
*Agency Approval ofDraft Final
*Response to Regulatory Draft Final Comments
Draft Proposed Plan
*re-Draft Proposed Plan
Draft Interim Record of Decision

OU-2A: Site 24 (Vadose Zone)
Phase I Tech Memo i May 93 No Change
Draft Phase II Work Plan 20 Mar 95 No Change
Start Phase II Field Work 20 Jul 95 No Change
Draft Remedial Investigation 20 Feb 96 No Change
Draft Feasibility Study 9 Aug 96 No Change
Draft Proposed Plan II Mar 97 No Change
Draft Record of Decision I Jul 97 No Change
Draft Final Record of Decision 24 Sep 97 No Change
Draft Remedial DesignJRemedial Action Work Plan 6 Jan 98 No Change

;'~ Draft Remedial Design II May 98 11 Aug 98 .;.. 3 months

\-.-J Draft Construction Quality Assurance Plan II May 98 11 Aug 98 - 3 months
Draft Construction Quality Control Plan II May 98 11 Aug 98 -'" 3 months
Draft Contingency Plan 11 May 98 11 Aug 98 .;.. 3 months
Draft Project Closeout Report 17 Jan 02 22 Apr U2 .,.. 3 months

OU-2A: Site 24 (Groundwater)
Phase I Tech Memo 7 ~1ay 93 No Change
Draft Phase II Work Plan 20 Mar 95 No Change
Stan Phase II Field Work 20 lul 95 No Change
Draft Remedial Investigation 20 Feb 96 No Change
Draft Feasibility Study 9 Aug 96 No Change
Draft Final Feasibility Study 5 Dec 97 No Change
*Agency Approval of Draft Final 23 Mar 98 No Change
Draft Proposed Plan 24 Aug 98 No Change
Draft Record of Decision 3 Jun 99 No Change

OU-2B: Sites 2 & 17
Phase I Tech Memo 7 May 93 No Change
Draft Phase II Work Plan 20 Mar 95 No Change
Start Phase II Field Work 20 luI 95 No Change
Draft Remedial Investigation 20 Mar 96 No Change
Draft Final Remedial Investigation 6 Sep 96 No Change
Draft Feasibility Study 6 Sep 96 No Change
Draft Final Feasibility Study 18 Mar 97 No Change

~')
Draft Proposed Plan 18 Sep 97 No Change
Draft Final Proposed Plan 28 Jan 98 No Change
Draft Record of Decision 4 Aug 98 No Change

End (I)
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OU-2C: Sites 3 & 5
Phase I Tech Memo
Draft Phase II Work Plan
Start Phase II Field Work
Draft Remedial Investigation
Draft Final Remedial Investigation
Draft Feasibility Study
Draft Final Feasibility Study
Draft Proposed Plan
Draft Final Proposed Plan
oraft Record of Decision

Current
Completion Dates

7 May 93
20 Mar 95
20 Jul 95
20 Apr 96

8 Oct 96
8 Oct 96

13 Feb 97
18 Sep 97
28 Jan 98

-+ Aug 98

New
Completion Dates

No Change
No Change
No Change
No Change
No Change
No Change
No Change
No Change
No Change
No Change

Change in
Dates

OU-3: Sites 4,6,9,10,13,15,19,20,21 & 22 and OU-2:\: Site 25
Draft Remedial Investigation 20 Nov 96 No Change
Draft Feasibility Study 20 Mar 97 N/A
Draft Proposed Plan 15 Apr 97 No Change
Draft Record of Decision 11 Aug 97 No Change

OU-3: Sites 8, 11, & 12
Draft Remedial Investigation (included Site 16) 20 Nov 96 No Change
Draft Feasibility Study (FS) 10 Jul 97 No Change
Draft Final Feasibility Study 13 Jan 98 No Change

~j
*Agency Approval of Draft Final 16 Apr 98(est.) No Change
Draft Proposed Plan 18 Jun 98 No Change
Draft Record of Decision 26 Feb 98 No Change

OU-3: Sites 7, 14, & 16
Draft Remedial Investigation (sites 7 & P only) 10 Aug 98 No Change
Draft Feasibility Study 19 Mar 99 No Change
Draft Proposed Plan 21 Oct 99 No Change
Draft Record of Decision 26 May 00 No Change

OU-3: Site 1
Draft Remedial Investigation .J. Ian 00 No Change
Draft Feasibility Study 11 Sep 00 No Change
Draft Proposed Plan 18 Apr O[ No Change
Draft Record of Decision 1.J. Dec 0 I No Change

This schedule reflects current/proposed FFA milestones and are subject to change,
* Not an enforceable FFA deliverable.
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